

Leverstock House Cale Street	Time	Start Date	End Date	Notes	Shop Status
2 JLL Estate Agent	5d	1/6/25 8:00	1/10/25 17:00	Side Elevation on Elystan St working towards 1 Elystan St, No door so no closure	Open
2 JLL Estate Agent	2d	1/13/25 8:00	1/14/25 17:00		Close
4 Andreas/Kale Street S.W.	2d	1/15/25 8:00	1/16/25 17:00	Tables to front seating area will need to be removed	Close
6 Andreas Green Grocer	2d	1/20/25 8:00	1/21/25 17:00	Stalls & plants will need relocating, lights on advert board will need removing	Close
8 Andreas Green Grocer	1d	1/22/25 8:00	1/22/25 17:00	No door so no closure this section, plants will need relocating	Open
10 Amarte	2d	1/23/25 8:00	1/24/25 17:00	Lights will need removing	Close
12 The Chelsea Fishmonger	2d	1/27/25 8:00	1/28/25 17:00		Close
14 Amania	2d	1/29/25 8:00	1/30/25 17:00		Close
16 The Pie Man	2d	2/3/25 8:00	2/4/25 17:00	Seating area will need to be removed, side screens will need removing	Close
18 Nail Bar	2d	2/5/25 8:00	2/6/25 17:00		Close
20 Chelsea Green Food &	2d	2/10/25 8:00	2/11/25 17:00	Advertising sign needs removing, toy machine needs moving in towards cash	Close
22 Paxton & Whitfield	2d	2/17/25 8:00	18/02.2025 17:00		Close
24 Birley Chocolate	2d	2/17/25 8:00	2/18/25 17:00		Close
26 Walton Ceramics	2d	2/19/25 8:00	2/20/25 17:00		Close
28 Birley Bakery	2d	2/24/25 8:00	2/25/25 17:00	Seating area will need to be removed	Close
30 Birley Bakery	1d	2/26/25 8:00	2/26/25 17:00	No door so no closure this section, seating will need to be removed	Open
Maylands House Elystan Street		Start Date	End Date		Shop Status
1 Robert Stephenson	2d	1/13/25 8:00	1/14/25 17:00		Close
3 Paint Library	2d	1/15/25 8:00	1/16/25 17:00	Planters will need removing	Close
5 Sign of the times	2d	1/20/25 8:00	1/21/25 17:00		Close
7 The Bacchus Wine Compar	2d	1/22/25 8:00	1/23/25 17:00		Close
9 Jago's Butchers	2d	1/27/25 8:00	1/28/25 17:00		Close
11 London Dermatology Solu	2d	1/29/25 8:00	1/30/25 17:00	Planters will need removing	Close
13 Lewis & Wayne Dry Clean	2d	2/3/25 8:00	2/4/25 17:00		Close
15 Lewis & Wayne Dry Clean	1d	2/5/25 8:00	2/5/25 17:00	No door so no closure this section	Open
17 Ankha	2d	2/6/25 8:00	2/7/25 17:00	Planters will need removing	Close
19 Amelias	2d	2/10/25 8:00	2/11/25 17:00	This is a smaller double unit and can be erected in 2 days	Close
21 Amelias	2d	2/9/00 0:00	2/11/25 17:00	Seating area & planters will need to be removed	Close
23 23MD	2d	2/17/25 8:00	2/18/25 17:00		Close
25 Villa Mamas	1d	2/17/25 8:00	2/17/25 17:00	No door so no closure this section, seating & planters will need to be removed	Open
27 Villa Mamas	2d	2/18/25 8:00	2/19/25 17:00	Seating area & planters will need to be removed, outside heating will need lowering	Close
29 Bourlet	2d	2/20/25 8:00	2/21/25 17:00		Close
31 Chelsea Green Shoe Repa	2d	2/24/25 8:00	2/25/25 17:00		Close
33 Alterations Boutique	2d	2/26/25 8:00	2/27/25 17:00		Close
35 Claremont	2d	3/3/25 8:00	3/4/25 17:00		Close
37 Claremont	1d	3/5/25 8:00	3/5/25 17:00	No door so no closure this section	Open
39 Robinson Pelham	2d	3/6/25 8:00	3/7/25 17:00	Glitter Ball needs moving	Close